
Project: 1989 04

Estimate in 
1998  Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $2.6 $0.6 $5.5 $6.3 $3.2 N/A N/A N/A

Real Estate $10.1 $1.9 $6.6 $7.5 $12.0 N/A N/A N/A

Construction $47.1 $20.5 $54.0 $61.5 $67.6 N/A N/A N/A

Totals $59.8 $23.0 $66.1 $75.3 $82.8 N/A N/A N/A
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Major Project Status Report
February, 2005

District:USH 10     STEVENS POINT - WAUPACA Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• This project was enumerated as part of the USH 10 corridor from Appleton to Marshfield in the 
Budget - not through the TPC process 

• There was no design estimate at the time of enumeration; the original design estimate listed is in 
1998 dollars 

 

• This project was enumerated as part of the USH 10 corridor in the Budget - not through the TPC  
• Access control was increased since original estimate 
• Frontage roads were added to meet expressway standards for access control 
• Since no engineering was done at the time of the original estimate it did not include: 

o Utility relocation 
o Community sensitive design 
o Jurisdictional transfers 
o Required environmental mitigation 
o Construction delivery 

• This project was enumerated as part of the USH 10 corridor from Appleton to Marshfield in the 
Budget - not through the TPC process 

• There was no real estate estimate at the time of enumeration; the original real estate estimate listed 
is in 1998 dollars 

• This project is nearing completion, therefore most real estate has been purchased 
• Real estate cost increases were higher than inflation 

Page 20


